

ADSY

Adsy Project Management

Knowledge Base • Effective Date: August 13, 2026

Project Process

Discovery → requirements → scope approval → UI/UX or architecture → development → testing → client review → revisions → deployment → handover → support.

Project Timeline

Typical milestones include discovery, design, development, testing, review, deployment, and handover. Exact duration depends on scope, complexity, dependencies, and customer feedback.

Milestone Approval

Major milestones should be reviewed and approved before moving to dependent stages.

Project Delivery

Delivery may include source code, deployed application, environment configuration guidance, documentation, test results, and support information as agreed.

Handover

At completion, Adsy provides agreed deliverables and handover documentation.

Acceptance

Final acceptance should be recorded according to the project agreement.